

2/27/2025

Notification of Change

Celestica / Honeywell Transition of the SP-3855 Product Line.
Honeywell P/N - 26014921-101YCS
Celestica PO# 7700187497
TTI PO# 3640113
TTI PO# 4460036

Spectrum Control has a 3 stage plan to fully transition the build of the SP-3855 to our Juarez Mexico facility. Stage 1 will initiate as of March 3, 2025 and is detailed below. A courtesy review of the Spectrum Juarez, MX facility, was conducted by Curtis Oswald, Honeywell, on February 18th, 2025 for purposes of transitioning a portion of the SP-3855 build. Manufacturing (from kitting to wire bond) of the SP-3855 product (Honeywell P/N - 26014921-101YCS) was reviewed by Mr. Oswald.

All parties have agreed that the process standards, the manufacturing being performed, and the quality of the product provided, is acceptable.

As of March 3, 2025 Spectrum Control Inc. will initiate Stage #1 of builds of the SP-3855 in Juarez Mexico. The stages will include the following steps:

Stage	Initiation	Initial Step		Final Step	Location	Comment
#1	3/3/2025	KIT	to	Wire Bond	MX	Remaining steps in Marlboro
#2	4/3/2025	KIT	to	Ship	MX	Laser Trim in Marlboro
#3	4/30/2025	KIT	to	Ship	MX	

Any questions on the agreement can be directed towards Honeywell Rate Readiness - Supplier Performance - Curtis Oswald.

Sincerely,

Mark Thomas

Mark Thomas

Program and Product Line Director – Marlboro Operations

Spectrum Control, Inc.

+1 267-964-6892

Mark.Thomas@am.spectrumcontrol.com

400 Nickerson Rd., Marlboro, MA 01702