



From : Christophe Michelis	Fax N° :
Phone N° : +33 237 18 76 93	E-mail : christophe.michelis@aptiv.com

Object: Aptiv external communication about Product and/or Process evolution

This proposition is sent for :		Approval request before change project launching
	x	Change project information
		Change start of production information (with first product delivery)

You will find here below data regarding a Product/Process change

Connector PN Change
35254402 CODING 1 becomes 35877690 CODING 1
(No Visual differences)

Désignation	part level revision			part level revision		
	Aptiv P/N - Ref Aptiv	before	after	Aptiv P/N - Ref Aptiv	before	after
		35254402 (Connector) 35082428 (Current Terminal)	02 01	02 01		35877690 (New PN Connector) 35863957 (New Design's Terminal)

Change description	Object : <p style="text-align: center;">Connector PN change because of a Newly Designed Terminal</p>		
	Reason: <ul style="list-style-type: none"> <input checked="" type="checkbox"/> Quality improvement <input checked="" type="checkbox"/> Technical product/process improvement <input type="checkbox"/> Restart of production after one year stop <input type="checkbox"/> Manufacturing location transfer <input type="checkbox"/> Bill of matériel updating 	<ul style="list-style-type: none"> <input type="checkbox"/> Cost reduction <input type="checkbox"/> Product version creation/suppression <input type="checkbox"/> Capacity increase <input type="checkbox"/> Documents updating <input type="checkbox"/> Other <input type="checkbox"/> 	
	Harness maker pilot for XXX :	To be filled when applicable	Harness maker for other OEM : A PPAP file will be sent upon request
	Harness maker pilot for XXX :	To be filled when applicable	
Further information :			

Object: Aptiv external communication about Product and/or Process evolution

Approval Request
(Before project launching)

This change proposal need your approval before launching.

We request a return of this document completed with your opinion and eventual remarks.

Desired respond : within 2 weeks after reception

Company Identification	Name	Function	Date	Approval	Refusal	Signature
Comments:						

Without any respond from your side, we will consider one month after sending of this communication, that you give a tacit approval of this change request.

Customer acknowledgement
Date :
by

Object: APTIV external communication about Product and/or Process evolution

**PROJECT LAUNCHING
 INFORMATION**

*This communication is send for your information.
 Following APTIV assembly manual, this change has no impact on process in your plants.*

Previsional PPAP deadline : **Week 22 / 2024**

Previsional application deadline : **Week 23 / 2024**

This change will be validated by OEM and/or pilots harness maker appointed, following PPAP level requested by OEM.

In case of question on PPAP file or initial samples, please contact : sebastien.roy@aptiv.com

Samples for testing or other questions, please contact : christophe.michelis@aptiv.com

Before delivery of first parts, you will receive a new communication confirming application deadline, and how these first parts will be identified.

<i>File</i>	<i>Just after implementation we will provide if requested following elements :</i>			
		<i>Parts</i>		
		<i>Harness maker file /PPAP level 1</i>		
		<i>Customer drawing /</i>	<i>Is the drawing modified following to this modification ?</i>	<input checked="" type="radio"/> Yes <input type="radio"/> No
		<i>Assembly manual /</i>	<i>Is the assembly manual modified following to this modification ?</i>	<input checked="" type="radio"/> Yes <input type="radio"/> No

Object: APTIV external communication about Product and/or Process evolution

Current design



APN Changed because of New Term design

